06/06/25 Project Management & Law CAS6006 | University of Bolton: Reading Lists
Online

Project Management & Law CAS6006 View Online
[m] e one [m]

iRk

Adriaanse, J. (2016) Construction contract law: the essentials. 4th ed. Basingstoke:
Palgrave Macmillan.

Andersen, E.S., Grude, KV. and Haug, T. (1995) Goal directed project management. 2nd
ed. London: Kogan Page.

Billington, M.J., Bright, K.T. and Waters, J].R. (2007) The building regulations: explained and
illustrated. 13th ed. Oxford: Blackwell.

‘Built Environment Project and Asset Management' (no date). Available at:
http://search.proquest.com.ezproxy.bolton.ac.uk/publication/956339.

Burke, R. (2013) Project management: planning and control techniques. 5th ed.
Chichester: John Wiley.

Chapman, C.B. and Ward, S. (2003) Project risk management: processes, techniques, and
Insights [electronic resource]. 2nd ed. Hoboken, NJ: Wiley. Available at:
https://login.ezproxy.bolton.ac.uk/login?url=http://search.ebscohost.com/login.aspx?direct
=true&amp;db=nlebk&amp;AN=105120&amp;site=ehost-live.

Chartered Institute of Building (Great Britain) (2014) Code of practice for project
management for construction and development. 5th ed. Chichester: Wiley. Available at:
https://ebookcentral.proquest.com/lib/bolton/detail.action?dociD=1747516.

Craig, P.P. and De Bu[Jrca, G. (2011EU law: text, cases, and materials. 5th ed. Oxford:
Oxford University Press.

Cullingworth, B. (2015) Town and country planning in the UK. 15th ed. London: Routledge.

Dallas, M. (2006) Value and risk management: a guide to best practice. Oxford: Blackwell.

Edwards, L. (1995) Practical risk management in the construction industry. London:
Thomas Telford.

Flanagan, R. and Norman, G. (1993) Risk management and construction. Oxford: Blackwell
Scientific.

Goldratt, E.M., Cox, ]J. and Whitford, D. (2004) The goal: a process of ongoing improvement.

1/3



06/06/25 Project Management & Law CAS6006 | University of Bolton: Reading Lists
Online

3rd rev. ed. Aldershot: Gower.

ICE Virtual Library:Journals (no date). Available at:
http://www .icevirtuallibrary.com.ezproxy.bolton.ac.uk/.

‘International Journal of Project Management' (no date). Available at:
http://www.sciencedirect.com.ezproxy.bolton.ac.uk/science/journal/02637863.

Isurv (no date). Available at: https://www.isurv.com/.

Kerzner, H. and NetLibrary, Inc (2003) Project management: a systems approach to
planning, scheduling, and controlling. 8th ed. Hoboken, NJ: Wiley. Available at:
http://web.a.ebscohost.com.ezproxy.bolton.ac.uk/ehost/detail/detail?vid=0&amp;sid=289c
5af3-5468-4bf9-9a45-50d14eb7e0b8%40sessionmgrd008&amp;bdata=/nNpdGU9ZWhvc3
QthGI2Z2Q%3d%3d#AN=104136&amp;db=nlebk.

Larson, E.W. and Gray, C.F. (2014) Project management: the managerial process. 6th ed.
International student ed. New York: McGraw-Hill.

Leach, L.P. (2004) Critical chain project management. 2nd ed. Artech House. Available at:
https://ebookcentral proquest.com/lib/bolton/detail.action?doclD=1641591.

LEAP Online| University of Bolton (no date). Available at:
https://www.bolton.ac.uk/leaponline/Home.aspx.

Lock, D. (2014) The essentials of project management. 4th ed. Farnham: Gower. Available
at: https://ebookcentral proquest.com/lib/bolton/detail.action?doclD=1784652.

Luecke, R. and Harvard Business School (2004) Managing projects large and small: the
fundamental skills for delivering on budget and on time. Boston, Mass: Harvard Business
School.

Murray, M., Langford, D.A., and Royal Institute of British Architects (2004) Architect's
handbook of construction project management. London: RIBA.

Office of Government Commerce (2003) 'The integrated project team : teamworking and
partnering'. Available at:
http://webarchive.nationalarchives.gov.uk/20100503135839/http:/www.ogc.gov.uk/docum
ents/CPO065AEGuIde5. pdf.

Powell-Smith, V., Sims, J. and Dancaster, C. (1998) Construction arbitrations: a practical
guide. 2nd ed. Oxford: Blackwell Science.

Richbell, D. (2008) Mediation of construction disputes. Oxford: Blackwell.

Scopus (no date). Available at:
https://login.ezproxy.bolton.ac.uk/login?url=https://www.scopus.com.

Smith, N.J., Merna, T. and Jobling, P. (2014) Managing risk in construction projects

[electronic resource]. 3rd ed. Chichester: Wiley Blackwell. Available at:
https://ebookcentral proguest.com/lib/bolton/detail action?docIlD=1564597.

2/3



06/06/25 Project Management & Law CAS6006 | University of Bolton: Reading Lists
Online

Subject Resources for Civil Engineering & Construction | University of Bolton (no date).
Available at: http://www . bolton.ac.uk/library/Subjects/CivilEngineering.aspx.

The Construction Information Service (no date). Available at:
http://www . ihsti.com.ezproxy.bolton.ac.uk/CIS/.

Walker, A. (2007) Project management in construction. 5th ed. Oxford: Blackwell.

Weatherhead, M., Owen, K. and Hall, C. (2005) Integrating value and risk in construction.
London: CIRIA.

3/3



